
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

75 Hawthorne Street 
San Francisco, CA  94105 

POLLUTION REPORT 

I. HEADING 

Date: June 14, 2004 

Subject: Oak Ridge High School Site El Dorado Hills, El Dorado County, CA 

From: Daniel Suter, OSC, EPA Region 9 

To: See Distribution List 

POLREP No. TWO 

II. BACKGROUND 

Site No. LG 
Response Authority: CERCLA 
Notification: CA. DTSC 
NPL Status: Non-NPL 
CERCLIS ID: CA000906055 

Action Memo Status: 03/19/04 
Start Date: 04/05/04 
Demobilization Date: TBD 
Completion Date: TBD 
DO #: 016-9037 

III. SITE INFORMATION 

A. Incident Category

 Fund lead. The Site is located at 1120 Harvard Way, El Dorado Hills, El 
Dorado County, California, 38' 40" North 121' 4" West.  The Site is owned by the El 
Dorado Union School District (the “District”).  The Site encompasses a high school 
campus of approximately 49 acres. Former grading and construction have exposed or 
left exposed soils containing actinolite, chrysotile and tremolite asbestos.  Many areas 
of the campus have undergone mitigation; however other areas of asbestos containing 
soil remain exposed. These areas are the subject of this action.

 ERS mobilized to the site on 4/5/04. Please see POLREP ONE for details 
of the spring break activities. ERS remobilized to the Site on 6/7/04. 

IV. RESPONSE INFORMATION 

A. Situation 

1.Current situation

June 7, 2004 
O/S Personnel: 1- OSC, 3-START, 7-ERRS 
O/S WX: Temps=70's, Clear 
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Work Shift: 0600 -1830 
Actions Taken: Equipment mobilization.  Set up accounts. Water truck on site. ERRS 
begins excavation in work area eight. START sets up for Dust monitoring.  Excellent dust 
control. 

June 8, 2004 
O/S Personnel: 1- OSC, 3-START, 7-ERRS 
O/S WX: Temps=70's, Clear 
Work Shift: 0600 -1830 
Actions Taken: ERRS completes grubbing and excavation of batting cage area within area 
eight. Geotextile is installed.  Trenches for irrigation are completed. START continues air 
monitoring and photodoc activities. 
. 
June 9, 2004 
O/S Personnel: 1- OSC, 3-START, 7-ERRS 
O/S WX: Temps=80's, Clear 
Work Shift: 0600 -1830 
Actions Taken: ERRS completes grubbing and excavation of pathways within area eight. 
Geotextile and gravel are installed.  ERRS begins grubbing of area 9, the home side 
bleachers. ERRS begins to contour the hillside in area 10, the visitors side.  START 
continues air monitoring and photodoc activities. 

June 10, 2004 
O/S Personnel: 1- OSC, 3-START, 7-ERRS 
O/S WX: Temps=80's, Clear 
Work Shift: 0600 -1830 
Actions Taken: ERRS continues grubbing and installing geotextile fabric in area 9.  ERRS 
continues to contour the hillside in area 10.  ERRS commences dirt hauling from area 8 to 
area 10. START continues air monitoring and photodoc activities. 

June 11, 2004 
O/S Personnel: 1- OSC, 3-START, 7-ERRS 
O/S WX: Temps=90's, Clear 
Work Shift: 0600 -1830 
Actions Taken: ERRS continues grubbing and installing geotextile fabric in area 9.  ERRS 
continues to contour the hillside in area 10.  ERRS continues dirt hauling from area 8 to 
area 10. Sod is installed in area 8 by the batting cages.  START continues air monitoring 
and photodoc activities. 

June 12, 2004 
O/S Personnel: 1- OSC, 3-START, 7-ERRS 
O/S WX: Temps=90's, Clear 
Work Shift: 0600 -1830 
Actions Taken: ERRS continues to contour the hillside in area 10.  ERRS continues dirt 
hauling from area 8 to area 10. START continues air monitoring and photodoc activities. 
Gravel is installed throughout the snack shack parking area. 
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B. Planned Removal Activities 

EPA proposes to mitigate imminent and substantial threats to human health or 
welfare, or the environment by taking steps to prevent the release of hazardous substances 
to the surrounding environment where there is a high likelihood of direct human contact. 
The removal action will include the following actions: 

           1.  Mitigate threat of exposure to asbestos from asbestos-containing exposed soils 
by one or more of the following: capping; excavation, disposal and backfill; landscaping; 

2. Site preparation and mobilization, which includes establishing power, 
communications, security, staging clean fill, topsoil, replacement vegetation, work trailers 
and all necessary equipment;

 3. Perform air monitoring and sampling in accordance with OSHA requirements 
during all phases of the removal action, especially when there is a potential for airborne 
releases. Operational controls such as dust containment or suppression will be used to 
abate fugitive dust emissions;

 4. To ensure Site safety and to minimize resident inconvenience a rolling removal 
will be implemented. Utilizing vacuum, hydraulic and mechanical means the containment 
of asbestos contaminated soil will occur throughout the Site.  Areas beneath impermeable 
surfaces will be left in place. Photo documentation of before excavation and after 
landscaping will occur; 

5. Prepare hazardous substances for proper transportation for containment on Site. 
Conduct post mitigation cleaning of indoor areas and outdoor paved areas;

 6. Conduct post-mitigation indoor and outdoor air sampling; and 

7. Require post-mitigation maintenance of remediated areas by responsible party 

C. Key Issues 

A rattlesnake was encountered by START in work area 8. Snake awareness week 
has been initiated. Heat is beginning to be a problem but it can be compensated for. 

V. COST INFORMATION 

Estimated costs through 6/12/04 

ERRS - Total $541,808 - Ceiling $1,094,000 - Balance $552,192 – % Remaining 50.47 
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VI. DISPOSITION OF WASTES 

None at this point. 

VII. STATUS

Case Pends. Please call Dan Suter at 415 / 972-3050 for additional information. 


